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PHENIX 
WEEKLY PLANNING 

January	  7,	  2016	  
Carter	  Biggs	  



The Last Three 
Weeks 

1.  Finish East Carriage commissioning 
2.  Move South Magnet north and put up collars 
3.  Build Shield Wall and move in 
4.  Annual PHENIX Safety Review 
5.  Continue VTX/FVTX commissioning 
6.  Magnet Safety Review 
7.  Magnet checks complete 
8.  Pink Sheets complete 
9.  Blue Sheets almost complete 
10. Continue sPHENIX prototype work 



Next Week 
1. ESRC Walk-Thru 

2. Obtain Final Sign-off to run 

3. Start shifts and flammable gases  

4. Beginning of Run Party 



2015	  SHUTDOWN	  SHEDULE	  
June	  19th	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  End	  of	  Run	  Party	  
JUNE	  22ND	  	  	  	  	  	  	  	  	  	  	  	  	  	  END	  OF	  RUN	  
June	  23rd	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Roll	  out	  Shield	  Wall	  
June	  25–	  30	  	  	  	  	  	  	  	  	  	  	  Remove	  Shield	  Wall	  
June	  24	  -‐	  29	  	  	  	  	  	  	  	  	  	  Pixel	  TesPng	  on	  VTX	  (Chuck,	  Eric)	  	  
July	  1	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Remove	  Collars,	  Move	  South	  Magnet	  south	  
July	  2	  –	  July	  6	  	  	  	  	  	  	  	  Disconnect	  	  &	  roll	  out	  East	  Carriage	  
July	  6	  –	  7	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Setup	  up	  IR	  for	  shut	  down	  work	  
July	  6	  –	  10	  	  	  	  	  	  	  	  	  	  	  	  	  	  De-‐Cable	  &	  remove	  East	  VTX/FVTX,	  move	  to	  510	  
July	  9th	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Erect	  Scaffold	  between	  south	  and	  central	  magnets	  
July	  10th	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Set	  up	  MPC-‐ex	  “sled”	  
July	  13	  –	  16	  	  	  	  	  	  	  	  	  	  	  	  Remove	  MPC-‐ex	  south,	  MPC	  South	  Crystals	  
July	  14	  –	  21	  	  	  	  	  	  	  	  	  	  	  	  De-‐Cable	  &	  remove	  West	  VTX/FVTX,	  move	  to	  510	  
July	  17	  –	  Aug	  7	  	  	  	  	  	  Repairs	  and	  upgrades	  to	  MPC-‐ex	  and	  MPC	  south	  in	  510	  
July	  17	  –	  Sept	  21	  	  	  Repairs	  to	  East	  VTX/FVTX	  in	  510	  
July	  17	  -‐	  	  Oct	  19	  	  	  	  	  Repairs	  to	  VTX/FVTX	  West	  in	  510	  
July	  29	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Deliver	  and	  set	  up	  “Dance	  Floor”	  for	  Summer	  Sunday	  	  
July	  31	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Start	  to	  fold	  down	  East	  Carriage	  wings	  
Aug	  2	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  SUMMER	  SUNDAY	  @	  PHENIX	  
Aug	  10	  –	  21	  	  	  	  	  	  	  	  	  	  	  Replace	  &	  Troubleshoot	  MPC	  and	  MPC-‐ex	  South	  	  
Aug	  14	  –	  28	  	  	  	  	  	  	  	  	  	  	  DC	  East	  &	  West	  Repairs	  
Aug.	  24	  –	  25	  	  	  	  	  	  	  	  	  	  MuTr	  South	  Sta.	  1	  Repairs	  
	  



2015	  SHUTDOWN	  SCHEDULE	  (cont.)	  
Aug	  24	  –	  26	  	  	  	  	  	  	  	  	  	  	  	  	  Remove	  South	  scaffold	  and	  move	  CM	  south	  
Aug	  27th	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Erect	  Scaffold	  between	  CM	  and	  North	  magnet	  
Aug	  28th	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Install	  MPC-‐ex	  “sled”	  in	  north	  
Aug.	  28	  –	  Sept.	  4	  	  	  	  MuTr	  North	  Sta.	  1	  Repairs	  
Aug	  31	  –	  Sept	  2	  	  	  	  	  	  Remove	  MPC-‐ex	  North	  &	  MPC	  North	  crystals	  
Sept	  3	  –	  24	  	  	  	  	  	  	  	  	  	  	  	  	  	  Repairs	  to	  MPC-‐ex	  &	  MPC	  North	  in	  510	  
Sept	  22	  -‐25	  	  	  	  	  	  	  	  	  	  	  	  	  	  Re-‐install	  and	  re-‐cable	  VTX/FVTX	  West	  
Sept	  24	  –	  Oct	  8	  	  	  	  	  	  	  Replace	  &	  Troubleshoot	  MPC	  	  North	  
Oct	  16	  –	  22	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Replace	  MPC-‐ex	  North	  and	  troubleshoot	  
Oct	  28	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Survey	  North	  Beam	  Pipe	  
Oct	  29	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Remove	  North	  Scaffold	  and	  move	  CM	  North	  	  	  
Oct	  30	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  DC	  West	  Electronics	  Repairs	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
Nov	  9	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Re-‐Install	  and	  re-‐cable	  VTX/FVTX	  West	  
Nov	  2	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Erect	  South	  Scaffold	  
Nov	  6 	   	  	  	  	  	  	  	  	  Fold	  up	  “wings”	  on	  East	  Carriage	  	  
Nov	  12	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Set	  up	  MPC-‐Ex	  South	  “sled”	  
Nov	  2	  –	  	  5	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Survey	  CM	  and	  Central	  Beam	  Pipe	  	  	  
Nov	  16	  –	  24	  	  	  	  	  	  	  	  	  	  	  	  	  	  Re-‐install	  MPC-‐Ex	  South,	  wire,	  troubleshoot	  
Nov	  12	  –	  Dec	  23	  	  	  	  	  Troubleshoot	  VTX/FVTX	  Systems	  
	  



2015	  SHUTDOWN	  SCHEDULE	  (cont.)	  

Dec	  9	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Remove	  South	  Scaffolding	  
Dec	  10	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Re-‐install	  VTV/FVTX	  East	  
Dec	  14	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Survey	  VTX/FVTX	  East	  
Dec	  15	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Prep	  IR	  for	  Run	  16	  
Dec	  16	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Move	  in	  East	  Carriage	  
Dec	  18	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Fold	  down	  “wings”	  on	  East	  Carriage	  
Dec	  18	  –	  22	  	  	  	  	  	  	  	  	  	  	  	  	  Build	  Shield	  Wall	  
Dec	  23	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Move	  Shield	  Wall	  in	  
Dec	  28	  –	  Jan	  8	  	  	  	  	  	  	  	  White,	  Pink,	  and	  Blue	  SheePng	  
Jan	  12	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Start	  Flammable	  Gases	  &	  Shigs	  	  
Jan	  15	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Beginning	  of	  Run	  Party	  ?!?!?!?!?!?	  
Jan	  18	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Start	  of	  Run	  16	  





Maybe	  you	  received	  that	  latest	  and	  greatest	  new	  consumer	  electronics	  product	  as	  gi7s	  over	  the	  holidays?	  I	  hope	  you	  got	  what	  you'd	  been	  
wishing	  for!	  This	  has	  me	  thinking	  about	  those	  now	  obsolete	  electronics	  products—old	  TVs,	  computers,	  stereos,	  and	  the	  like—that	  we're	  
now	  storing	  in	  closets,	  aBcs,	  basements,	  and	  garages.	  But	  it's	  beEer	  to	  recycle	  them!	  
	  	  
On	  Jan.	  6,	  from	  noon	  to	  1	  p.m.,	  the	  Lab	  will	  be	  accepKng	  employee	  electronic	  waste	  (E-‐Waste)	  for	  recycling	  at	  the	  Bldg.	  494	  Warehouse	  
(south	  of	  Bldg.	  490).	  This	  is	  a	  great	  and	  very	  convenient	  opportunity	  to	  start	  your	  spring	  cleaning	  early	  this	  year	  and	  avoid	  potenKal	  fines.	  	  
As	  of	  Jan.	  1,	  2015,	  New	  York	  State	  law	  requires	  E-‐Waste	  to	  be	  recycled.	  A	  home	  owner	  may	  be	  fined	  for	  disposing	  of	  E-‐Waste	  in	  the	  regular	  
trash	  stream.	  So,	  let	  us	  help	  you	  do	  the	  right	  thing	  by	  recycling	  your	  old	  electronics.	  If	  you	  forget	  to	  bring	  in	  your	  E-‐Waste	  on	  Jan.	  6,	  that's	  
okay.	  We	  will	  host	  E-‐Waste	  collecKons	  quarterly;	  look	  for	  noKces	  on	  the	  home	  page.	  
	  	  
Here	  are	  some	  interesKng	  facts	  about	  those	  obsolete	  products:	  
·∙	  	  	  	  	  	  	  	  	  According	  to	  the	  U.S.	  Environmental	  ProtecKon	  Agency,	  during	  2010	  Americans	  tossed	  out	  more	  than	  2.4	  million	  tons	  of	  E-‐Waste,	  of	  
which	  only	  27	  percent	  was	  recycled.	  The	  rest	  ended	  up	  in	  landfills	  or	  was	  incinerated.	  
·∙	  	  	  	  	  	  	  	  	  In	  2012,	  the	  average	  U.S.	  household	  spent	  $1,312	  on	  consumer	  electronics.	  
·∙	  	  	  	  	  	  	  	  	  On	  average,	  Americans	  dispose	  of	  142,000	  computers	  and	  more	  than	  416,000	  mobile	  devices	  EVERY	  DAY.	  
·∙	  	  	  	  	  	  	  	  	  On	  average,	  Americans	  replace	  their:	  
o	  	  	  Cell	  phones	  every	  22	  months	  
o	  	  	  Desktop	  computers	  every	  two	  to	  five	  years	  
o	  	  	  TVs	  every	  10	  years	  
o	  	  	  Portable	  music	  players	  every	  two	  to	  three	  years	  
o	  	  	  DVD	  players	  every	  four	  to	  five	  years	  
o	  	  	  Printers	  every	  five	  years	  
·∙	  	  	  	  	  	  	  	  	  E-‐Waste	  comprises	  two	  percent	  of	  America’s	  trash	  in	  landfills	  and	  70	  percent	  of	  the	  overall	  toxic	  waste.	  These	  toxins	  include	  some	  of	  
the	  most	  toxic	  substances	  known	  to	  humankind,	  including:	  mercury,	  lead,	  cadmium,	  arsenic,	  beryllium,	  hexavalent	  chromium,	  and	  
brominated	  flame	  retardants.	  
·∙	  	  	  	  	  	  	  	  	  Recycling	  one	  million	  cell	  phones	  can	  recover	  approximately:	  50	  pounds	  of	  gold,	  550	  pounds	  of	  silver,	  20	  pounds	  of	  palladium,	  and	  
more	  than	  20,000	  pounds	  of	  copper.	  	  
·∙	  	  	  	  	  	  	  	  	  68	  percent	  of	  U.S.	  consumers	  stockpile	  electronics.	  

From	  Gail	  Majson,	  ALD	  For	  ES&H	  
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http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint- 
page.htm 

WHERE TO FIND 
PHENIX ENGINEERING INFO 


